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703-812-0430   
evans@fhhlaw.com

January 15, 2004

BY HAND DELIVERY
Mr. John Muleta
Chief, Wireless Telecommunications Bureau
and
Mr. David Solomon
Chief, Enforcement Bureau
Federal Communications Commission
445 12th St. SW
Washington, DC 20554

Re: Interim Report for Tier III Carriers
Corr Wireless Communications, LLC

Dear Sirs:

This letter constitutes the �Interim Report� required of Tier III carriers by the Order to Stay,
released October 10, 2003.  Corr Wireless Communications, LLC (�Corr�), is one of the carriers
referenced in the Appendices of that Order.  This report follows the format suggested by the �Further
Guidance� Public Notice released on June 30, 2003.

As Corr reported in its initial Interim Report in August 2003, its ability to implement Phase II was
adversely impacted by the vacillation of Tier I carriers in adopting technical solutions.  As recently as last
winter, Corr envisioned using a hybrid handset-network solution under an equipment proposal
propounded by one of the major equipment vendors.  However, when the Tier I carriers who were the
major prospective purchasers of that system backed out, the economies of scale necessary to make that
system available to other carriers disappeared.  Thus, Corr suddenly found itself without a handset-based
system less than eight months before the September 1 deadline.  It then had to quickly re-evaluate
network-based solutions, negotiate with manufacturers, and develop a plan to get a system installed in
time.

Corr filed a request for a very brief waiver of the timing of the Phase II compliance schedule on
August 22, 2003.  At that time it appeared that last-minute complications in the installation of its Grayson



 network-based Phase II solution would delay implementation for about three to four weeks.  As reported
in Supplements filed on October 15, November 17, and December 16, Corr was able to complete
installation of the Phase II system (with various unanticipated software patches and equipment add-ons)
throughout its TDMA network by mid-December, 2003.  The system is now fully operational. 
Installation and integration of the Phase II solution into Corr�s new GSM overlay network is proceeding
apace and that should also be completed shortly.  Corr has been working with the equipment vendor for
the last three weeks to fine-tune the system in order to verify compliance with the accuracy guidelines
specified by the rules.  As of January 14, the vendor has declared the system ready for commercial
application.
  

The specifics of PSAP requests and Corr�s Phase II solution are set out below:

 1. Outstanding Phase I and II PSAP Requests:

Corr has received Phase I requests from the following municipalities/counties in Alabama:

Athens/Limestone County
Blount County
Cullman County
Etowah County
Huntsville/Madison County
Morgan County

Phase I service is being provided in each of these jurisdictions, as well as Marshall County,
AL.  Corr has also received PSAP requests for Phase I service in the following
counties/city where it does not provide TDMA CMRS service:

Cleburne County
Calhoun County
Autauga County
 Dallas County
St. Clair County
Russell County
Sumter County
City of Irondale

Corr has received Phase II requests from Limestone, Madison, Morgan, Cullman and
Etowah counties in Alabama.

2. Technology choice:



As noted above, Corr considered various alternative solutions  to the 911 problem.  As a
TDMA carrier, its options in the handset area were non-existent.  It decided to install a
GSM overlay, in part to enable it to take advantage of the handset technology which we
expected to be available.  As it turned out, the major proponent of GSM handset solutions
effectively abandoned the effort and Corr had to return to the far more costly network
solution.  Specifically, Corr has purchased and installed a Grayson Wireless Phase II
system.

3. Status of ordering and installing equipment:

Phase II service is being provided in all TDMA counties for which a PSAP request for
such service has been received.  As the GSM overlay is brought on-line, Phase II service
will also be provided in those areas where GSM is available and where PSAP requests
have been received.

Please contact the undersigned should you require further particulars about Corr�s provision of E-
911 service.

Yours very truly,

Donald J. Evans
Counsel for
   Corr Wireless Communications, LLC

DJE:deb

cc: Bryan Corr



CERTIFICATION OF ACCURACY

I, Bryan Corr, President of the sole member of Corr Wireless Communications, LLC, hereby
declare under penalty of perjury that the attached Interim Report for Tier III Carriers is true and correct to
the best of my knowledge and belief.

______/s/_______       January 15, 2004


